

MEMORANDUM

TO: Kenneth W. Parker, City Manager
FROM: Susan L. Lovallo, CPRP
Parks & Recreation Director
SUBJECT: Project Updates/Parks and Recreation
DATE: June 27, 2008

CAUSEWAY SHORELINE AND SEAWALL REPAIR QPC 021

Council agreed to secure a contract with SE Kline working on contract.

CAUSEWAY RESTROOMS QPC 029

We are preparing a scope to go out to bid.

CORACI PARKLAND DEVELOPMENT QPC 024

Need to review water line and possible change order for line. We will not be seeking bids for artificial turf during this phase due to time constraints.

YMCA ROOF AND WALLS QPC 027

Phase two has begun, there are a lot of obstacles due to the amount of activity at the site from their summer program.

RUSSELL CANOE LAUNCH DESIGN QPC 028

Contract has been signed by DMC and work has begun.

cc: ✓ Shirley Kelly, Deputy City Clerk