

Project	Description	Jurisdiction	Status
Clyde Morris Boulevard	Creation of new southbound left-turn lane; creation of second northbound left-turn lane; installation of new signals and signage at the intersection with Dunlawton Avenue	City, Volusia County, FDOT	<i>Concurrency & Fair Share Project.</i> Construction Bid awarded by Council 6/08.
Dunlawton Avenue (SR A1A)	Mill and resurface from Ridgewood Avenue (SR 5) To South Peninsula Drive	FDOT	Bids to be received in FY '08/09.
Herbert Street	Construction of sidewalk on south side of Herbert Street from Carya Circle to Nova Road	City	On hold
Interstate 95	Widening of 29.6 miles to six lanes from Brevard County line to U.S. 92	FDOT	Design in progress. Right of way to be purchased through FY '13/'14.
LPGA Boulevard Extension	Two-lane extension from current terminus at highway 92 to Tomoka Farms Road	FDOT	On hold
Madeline Avenue	Two-lane extension from Sauls Street east to U.S. 1	Volusia County	No funding available for construction phase through FY '15/'16.
	Two-lane extension from Williamson Boulevard to Tomoka Farms Road	Volusia County	Construction of road will occur with development of adjacent land.
Summer Trees Road Extension (formerly Homier Road)	Construction of two-lane roadway to connect South Williamson Boulevard to Taylor Road.	City	Complete
Taylor Road	4-lane construction between Williamson Boulevard to just west of Homier/Summertrees Road	Volusia County	Construction began 04/08. Estimated completion 08/08.
	4-lane the segment from Taylor Road to Spruce Creek Bridge.	Volusia County	Bids received 5/07. Preconstruction meeting held 06/04/07. Construction began 7/07.
S. Williamson Boulevard	4-lane the segment from Spruce Creek Bridge to Cypress Springs Parkway	Volusia County	Construction began 05/08.
	4-lane segment from approximately 400' north of Taylor Rd. 2500' north to the US Foods south entrance.	Volusia County / Developer	Under design by Miller-McCoy
S. Williamson Boulevard Extension	Extension from current terminus in Port Orange to Pioneer Trail (and ultimately SR 442 in Edgewater)	Volusia County / Developer	County has approved Port Orange alignment. Accepted by City Council. Section between northern point and Pioneer Trail to be constructed via Woodhaven Development.
Yorktowne Boulevard Extension	4-lane divided roadway extension from Dunlawton Avenue to Taylor Road, with new traffic signal at Taylor Road and upgraded signal at Dunlawton Avenue	Volusia County / Developer	Preliminary review of alignment and cross-section underway with Volusia County staff. ROW acquisition in progress.
	4-lane divided roadway extension from Willow Run Boulevard to 41 MI South	Volusia County / Developer	Developer's 90% design plans are being reviewed by Volusia County.