



CITY COUNCIL AGENDA ITEM

REQUESTED COUNCIL MEETING DATE 9/17/08

SUBJECT: Change Order No. 4 – Coraci Sports Park

DEPARTMENT: Parks and Recreation

ATTACHMENTS: [] Ordinance [] Resolution [] Budget Resolution

[x] Other [] Support Documents/Contracts Available for Review in Manager's Office

RECOMMEND MOTION: Staff recommends that the City Council approve Change Order No. 4 to M. Gay Construction in the amount of \$55,420.00.

SUMMARY: Staff failed to include the entire electrical service fee from M. Gay Construction, Inc. in the original agenda item. There is an additional amount required for the service feeder due to the distance and size for the Panel MDP of \$60,620.00. Staff has however, identified some of the miscellaneous items that were not being supplied and spoken with a representative from M. Gay concerning them. Therefore, we are deducting those miscellaneous items down to a \$5,200.00 deduct. Taking the increase and subtracting the items included in the deduct, nets a total for the Change Order of \$55,420.00.

Staff is in agreement and therefore is advising Council to approve this Change Order in the amount of \$55,420.00.

Funding for Change Order No. 4 is coming from 611-5100-572-6397, Project No. QPC024.

DEPARTMENT HEAD Susan L. Lovallo, Parks & Recreation Director *[Signature]* Date 8/19/08

FINANCE DEPARTMENT *[Signature]* Approved as to Budget Requirements Date 8/21/08

CITY ATTORNEY *[Signature]* Approved as to Form and Legality Date

CITY MANAGER *[Signature]* Approved Agenda Item for: 9/17/08

COUNCIL ACTION: [] Approved as Recommended [] Disapproved

[] Tabled Indefinitely [] Continued to Date Certain

[] Approved with Modification:

M. Gray



CONSTRUCTORS, INC.
Electrical & Sports Lighting

*Robin
Palmer 8/12/18*

February 6, 2008

Attn: Bobbi Palmer

Re: Coraci Sports Park
Port Orange, FL

Dear Ms. Palmer

We are pleased to provide this proposal to install the new sports lighting at the above referenced project. Our pricing includes all labor, material, and equipment for a complete project as detailed below.

SCOPE OF WORK

- All pricing is based upon the City of Jacksonville Bid # SC-0511-06
- Install owner furnished poles and fixtures.
 - 10 - 70' Poles and Fixtures @ \$2,800.00 ea. \$ 28,000.00
- Furnish and install electrical wiring
 - 1 - 600 Amp Three Phase Service @ \$14,000.00 ea (Panel MDP) \$ 14,000.00 ****See Adder Below****
 - 2 - 250 Amp Three Phase Services @ \$7,100.00 ea (Panels LP1 & LP2) \$ 14,200.00
 - 12 - #10 Feeders @ \$3,175.00 ea \$ 38,100.00
- Install owner furnished lighting controls
 - 12-30amp contactors @ \$350.00 \$ 4,200.00
- Miscellaneous
 - 1 ~~01~~ - Dumpster @ \$800.00 \$ 3,200.00 - Deduct
 - 1 ~~2~~ - Storage Unit @ \$800.00 \$ 1,600.00 - \$800
 - 1 - Water Meter @ \$1,350.00 \$ 1,350.00
 - 1 - Permit Allowance @ \$2000.00 - No \$ 2,000.00 - Deduct
 - 10 days - Per Diem @ \$550.00 per Day \$ 5,500.00

- 6500 ±

Total Cost

\$110,150.00

ADDER FOR SERVICE FEEDER:

Due to the extreme distance and size of the feeder for Panel MDP this cost is not reflected in the above proposal.

The cost for installing the Feeder for Panel MDP is:

\$ 60,620.00

*Deduct \$6,000 for
misc. not required
in Hill*

*Bobbi Palmer
8/12/18*