

Project	Description	Jurisdiction	Status
Clyde Morris Boulevard	Creation of new southbound left-turn lane; creation of second northbound left-turn lane; installation of new signals and signage at the intersection with Dunlawton Avenue	City, Volusia County, FDOT	Concurrency & Fair Share Project. Expected completion 12/08
Dunlawton Avenue (SR A1A)	Mill and resurface from Ridgewood Avenue (SR 5) To South Peninsula Drive	FDOT	Bids to be received in FY 08/09
Herbert Street	Construction of sidewalk on south side of Herbert Street from Cary Circle to Nova Road	City	On hold
Interstate 95	Widening of 29.6 miles to six lanes from Brevard County line to U.S. 92	FDOT	Design in progress. Right of way to be purchased through FY 13/14.
LPGA Boulevard Extension	Two-lane extension from current terminus at highway 92 to Tomoka Farms Road	FDOT	On hold
Madeline Avenue	Two-lane extension from Sauls Street east to U.S. 1	Volusia County	No funding available for construction phase through FY 15/16.
	Two-lane extension from Williamson Boulevard to Tomoka Farms Road	Volusia County	Construction of road will occur with development of adjacent land.
S. Williamson Boulevard	4-lane the segment from Taylor Road to Spruce Creek Bridge.	Volusia County	Construction began 7/07. Expected completion 6/09
	4-lane the segment from Spruce Creek Bridge to Cypress Springs Parkway	Volusia County	Construction began 05/08. Expected completion FY 09/10
	4-lane segment from approximately 400' north of Taylor Rd. 2500' north to the US Foods south entrance.	Volusia County / Developer	Pre-construction meeting 12/16/08. Construction done by Pavilion contractor.
S. Williamson Boulevard Extension	Extension from current terminus in Port Orange to Pioneer Trail (and ultimately SR 442 in Edgewater)	Volusia County/ Developer	County has approved Port Orange alignment. Accepted by City Council. Section between northern point and Pioneer Trail to be constructed via Woodhaven Development.
	4-lane divided roadway extension from Dunlawton Avenue to Taylor Road, with new traffic signal at Taylor Road and upgraded signal at Dunlawton Avenue	City / Volusia County / Developer	Finalizing design
Yorktowne Boulevard Extension	4-lane divided roadway extension from Willow Run Boulevard to .41 Mi South	Volusia County/ Developer	Design finalized / Construction on hold
	4-lane divided roadway from Hidden Lakes north to Nautica Lakes	City / Volusia County	Ddesign in progress