


Project	Description	Jurisdiction	Status
Cross Town Trail	Construct a 1.6 mile long multi-use trail from City Center Dr. to Nova Rd.	City/MPO	Intake meeting held in August. ROW negotiations to be scheduled.
Dunlawton Avenue (SR A1A)	Mill and resurface from Ridgewood Avenue (SR 5) To South Peninsula Drive	FDOT	Bids to be received in FY 09/10
Dunlawton Avenue Turn Lane	Construct EB right turn lane at Village Tr.	City/MPO	Intake meeting held in August.
Herbert Street	Construction of sidewalk on north side of Herbert Street from Carya Cir. to Nova Rd. and an 8'-wide trail on the south side from Golden Gate Cir. to Nova Rd.	City	Project feasibility study by the MPO underway
Interstate 95	Widening of 29.6 miles to six lanes from Brevard County line to U.S. 92	FDOT	90% design plans completed. Right of way to be purchased through FY 13/14.
LPGA Boulevard Extension	Two-lane extension from current terminus at highway 92 to Tomoka Farms Road	FDOT	On hold
Madeline Avenue	Two-lane extension from Sauls Street east to U.S. 1	Volusia County	No funding available for construction phase through FY 15/16.
	Two-lane extension from Williamson Boulevard to Tomoka Farms Road	Volusia County	Construction of road will occur with development of adjacent land.
Taylor Road / Devon Street	Installation of traffic signal	City, Volusia County	Design in progress; construction tentatively scheduled for FY 10/11
Town West Blvd. / Williamson Blvd.	Installation of traffic signal	City, Volusia County	Design complete. Construction on hold.
S. Williamson Boulevard	4-lane the segment from Taylor Road to Spruce Creek Bridge.	Volusia County	Complete
	4-lane the segment from Spruce Creek Bridge to Cypress Springs Parkway	Volusia County	Construction began 05/08. Expected completion FY 09/10
	4-lane segment from approximately 400' north of Taylor Rd. 2500' north to the US Foods south entrance.	Volusia County / Developer	Start date 04/09. Construction being done by Pavilion contractor.
S. Williamson Boulevard Extension	Extension from current terminus in Port Orange to Pioneer Trail (and ultimately SR 442 in Edgewater)	Volusia County/ Developer	County has approved Port Orange alignment. Accepted by City Council. Section between northern point and Pioneer Trail to be constructed via Woodhaven Development.

Project	Description	Jurisdiction	Status
Willow Run Blvd. Turn Lane	Construct EB right turn lane at Clyde Morris Blvd.	City/MPO	Intake meeting held in August.
Yorktowne Boulevard Extension	4-lane divided roadway extension from Dunlawton Avenue to Taylor Road, with new traffic signal at Taylor Road and upgraded signal at Dunlawton Avenue	City / Volusia County / Developer	Ready to be platted as part of the Altamira subdivision
	4-lane divided roadway extension from Willow Run Boulevard to .41 MI South	Volusia County/ Developer	Design finalized / Construction on hold
	4-lane divided roadway from Hidden Lakes north to Nautica Lakes	City / Volusia County	Design in progress



## ROADWAY DEVELOPMENT PROJECTS NOVEMBER 2009

- ..... Cross Town Trail
- ▨▨▨▨▨ Dunlawton Avenue Resurfacing
- Dunlawton Ave. Turn Lane
- ▨▨▨▨▨ Herbert Street Trail/Sidewalk
- ▨▨▨▨▨ Interstate 95 (6-laning)
- ▨▨▨▨▨ LPGA Boulevard Extension
- ▨▨▨▨▨ Madeline Ave. Extension
- ☆ Taylor Road / Devon Street
- ★ Town West Blvd. / Williamson Blvd.
- ▬ S. Williamson Boulevard
- ▬ S. Williamson Blvd. Extension
- Willow Run Turn Lane
- ▬ Yorktowne Blvd. Extension