


Project	Description	Jurisdiction	Status
Cross Town Trail	Construct a 1.6 mile long multi-use trail from City Center Dr. to Nova Rd.	City/MPO	Intake meeting held in August. ROW negotiations to be scheduled.
Dunlawton Avenue (SR A1A)	Mill and resurface from Ridgewood Avenue (SR 5) To South Peninsula Drive	FDOT	Construction to begin April 2010
Dunlawton Avenue Turn Lane	Construct EB right turn lane at Village Tr.	City/MPO	Intake meeting held in August.
Herbert Street	Construction of sidewalk on north side of Herbert Street from Carya Cir. to Nova Rd. and an 8'-wide trail on the south side from Golden Gate Cir. to Nova Rd.	City	Project feasibility study by the MPO completed
Interstate 95	Widening of 29.6 miles to six lanes from Brevard County line to U.S. 92	FDOT	90% design plans completed. Right of way to be purchased through FY 13/14.
LPGA Boulevard Extension	Two-lane extension from current terminus at highway 92 to Tomoka Farms Road	FDOT	On hold
Madeline Avenue	Two-lane extension from Saults Street east to U.S. 1	Volusia County	No funding available for construction phase through FY 15/16.
	Two-lane extension from Williamson Boulevard to Tomoka Farms Road	Volusia County	Construction of road will occur with development of adjacent land.
Nova Road Resurfacing	Resurface from Herbert St. to Beville (SR 400)	FDOT	Bid to be received in FY 10/11
SR 421 (Dunlawton Ave.)	Extend westbound left turn lane on SR 421 at I-95 and construct pedestrian improvements in the interchange area	City	Design in progress
Taylor Road / Devon Street	Installation of traffic signal	City, Volusia County	Design complete; construction tentatively scheduled for FY 10/11
Town West Blvd. / Williamson Blvd.	Installation of traffic signal	City, Volusia County	Design complete. Construction on hold.

Project	Description	Jurisdiction	Status
S. Williamson Boulevard	4-lane the segment from Spruce Creek Bridge to Cypress Springs Parkway	Volusia County	Construction began 05/08. Expected completion May 2010
S. Williamson Boulevard Extension	Extension from current terminus in Port Orange to Pioneer Trail (and ultimately SR 442 in Edgewater)	Volusia County/ Developer	County has approved Port Orange alignment. Accepted by City Council. Section between northern point and Pioneer Trail to be constructed via Woodhaven Development.
Willow Run Blvd. Turn Lane	Construct EB right turn lane at Clyde Morris Blvd.	City/MPO	Intake meeting held in August.
Yorktowne Boulevard Extension	4-lane divided roadway extension from Dunlawton Avenue to Taylor Road, with new traffic signal at Taylor Road and upgraded signal at Dunlawton Avenue	City / Volusia County / Developer	Ready to be platted as part of the Altamira subdivision
	4-lane divided roadway extension from Willow Run Boulevard to .41 MI South	Volusia County/ Developer	Design finalized / Construction on hold
	4-lane divided roadway from Hidden Lakes north to Nautica Lakes	City / Volusia County	Design complete



ROADWAY DEVELOPMENT PROJECTS MARCH 2010

- Cross Town Trail
- ■ ■ ■ ■ Duniawton Avenue Resurfacing
- Duniawton Ave. Turn Lane
- ■ ■ ■ ■ Herbert Street Trail/Sidewalk
- ■ ■ ■ ■ Interstate 95 (6-laning)
- ■ ■ ■ ■ LPGA Boulevard Extension
- ■ ■ ■ ■ Madeline Ave. Extension
- ■ ■ ■ ■ Nova Road Resurfacing
- ★ SR 421 Improvements
- ★ Taylor Road / Devon Street
- ★ Town West Blvd. / Williamson Blvd.
- ■ ■ ■ ■ S. Williamson Boulevard
- ■ ■ ■ ■ S. Williamson Blvd. Extension
- Willow Run Turn Lane
- ■ ■ ■ ■ Yorktowne Blvd. Extension