


## ROADWAY DEVELOPMENT PROJECTS REPORT

APRIL 2010

Project	Description	Jurisdiction	Status
Cross Town Trail	Construct a 1.6 mile long multi-use trail from City Center Dr. to Nova Rd.	City/MPO	Intake meeting held in August. ROW negotiations to be scheduled.
Dunlawton Avenue (SR A1A)	Mill and resurface from Ridgewood Avenue (SR 5) To South Peninsula Drive	FDOT	Construction to begin April 2010
Dunlawton Avenue Turn Lane	Construct EB right turn lane at Village Tr.	City/MPO	LAP Agreement scheduled for May 2010
Dunlawton Ave. / I-95 Interchange	Extension of the Dunlawton west-bound left-turn lane (to south I 95 on-ramp) and improvement of bike/ped crossing on Dunlawton under interchange.	City/FDOT	Design bid rewarded April 2010
Herbert Street	Construction of sidewalk on north side of Herbert Street from Cary Cir. to Nova Rd. and an 8'-wide trail on the south side from Golden Gate Cir. to Nova Rd.	City	Project feasibility study by the MPO completed
Nova Road Resurfacing	Resurface from Herbert St. to Beville (SR 400)	FDOT	Bid to be received in FY 10/11
Taylor Road / Devon Street	Installation of traffic signal	City, Volusia County	Design complete; construction tentatively scheduled for FY 10/11
Town West Blvd. / Williamson Blvd.	Installation of traffic signal	City, Volusia County	Design complete. Construction on hold.
S. Williamson Boulevard	4-lane the segment from Spruce Creek Bridge to Cypress Springs Parkway	Volusia County	Construction began 05/08. Expected completion May 2010
Willow Run Blvd. Turn Lane	Construct EB right turn lane at Clyde Morris Blvd.	City/MPO	Intake meeting held in August.
Yorktowne Boulevard Extension	4-lane divided roadway extension from Dunlawton Avenue to Taylor Road, with new traffic signal at Taylor Road and upgraded signal at Dunlawton Avenue	City / Volusia County / Developer	Ready to be platted as part of the Altamira subdivision
	4-lane divided roadway extension from Willow Run Boulevard to .41 MI South	Volusia County/ Developer	Design finalized / Construction on hold
	4-lane divided roadway from Hidden Lakes north to Nautica Lakes	City / Volusia County	Design complete



# ROADWAY DEVELOPMENT PROJECTS

## APRIL 2010

- Cross Town Trail
- ■ ■ Dunlawton Avenue Resurfacing
- Dunlawton Ave. Turn Lane
- ★ Dunlawton / I-95 Interchange
- ■ ■ ■ ■ Herbert Street Trail/Sidewalk
- ==== Nova Road Resurfacing
- ☆ Taylor Road / Devon Street
- ★ Town West Blvd. / Williamson Blvd.
- S. Williamson Boulevard
- Willow Run Turn Lane
- Yorktowne Blvd. Extension